PRIA Renegotiation Form

Decision Registration Number Petition
551655 42750-GTE

551651 42750-GTG

Chemical Name Lambda Cyhalothrin Technical
Company Name ALBAUGH, LLC

Fee Category R333

PRIA Decision Time Frame 10M

Original PRIA Due Date 2020-04-24

Proposed New PRIA Due Date 2020-10-02

Current and Previous Negotiated Dates 2020-09-03

Negotiated Due Date Reason

Additional Data Required:

X | Product Chemistry Toxicology Acute Tox Environmental Efficacy
Ecological Residue Other
Comments:

Data Deficiencies:

X | Product Chemistry Toxicology Acute Tox Environmental Efficacy
Ecological Residue Labeling Other Not Submitted
Comments:

Late Risk Assessment:

Human Health
Ecological

Interim Considerations:




X | Agency Initiated | X | Registrant

Initiated

11-3 Deficiencies need to be addressed Endangered Species Concerns Data Not
Submitted Failure to Respond to Deficiencies Other - Comment Field Risk Issues
Environmental Risk Issues Human Health CSF Label Public Process
Impurities Review Administrative-FR Notice Other - No Reason Selected in Webform

Summary of Deficiency Type(s)

X | Agency Initiated | X | Registrant
Initiated

Is "Fix" in-house? Yes

Describe Interactions with Company(Describe when Contacted and Company's Response including
response to Previous Negotiated Due Dates: )

8/28/20: EPA reaches out for 90 day renegotiation because PC review is not yet done. 8/28/20: Registrant
states 90 days is too long. 8/31/20: PC review is complete with deficiency indicated. 9/2/20: EPA reaches
out to registrant informing them of the deficiency and a renegotiation is still needed. 9/2/20: In agreement
with CITAB, registrant submits a waiver request fulfilling the PC guideline. EPA PM team requests a 30 day
renegotiation to ensure a revised memo from CITAB is received and to tie up loose ends before finishing up
PRIA.

"75 Date" Letter Sent? No

Reason for None The registrant responded immediately with a response to
the PC deficiency.

Registrant Notified that this is the Last NA
Negotiation?

Rationale for Proposed Due Date: The proposed due date will allow for enough time to receive a memo
from CITAB and complete the action before the PRIA date.

Issue(s) Describe in Detail: The PC review indicating a guideline deficiency was received 3 days before the
PRIA date. The registrant submitted a correction day before the PRIA date. The RD PM team is requesting
additional time to make sure a revised CITAB memo is received and to complete the action.

Comment(s):



Approved

Approved
/Disapproved: PP
Date of Final Wed Sep 02 17:22:20 EDT 2020 Edward Messina (EMESSINA) from 1O (Host IP
Decision Address: 161.80.29.67)

e-Signature:
Edward Messina (EMESSINA) from 10 (Host IP Address: 161.80.29.67)



	Negotiated Due Date Reason

